

Timeline for LSTA Five-Year Evaluation and Five-Year Plan Development

2016	
January	Internal data gathering and work begins
February	
March	
April	
May	Likely release date of LSTA Five-Year Evaluation / LSTA Five-Year Plan Guidelines
June	RFP released for LSTA Five-Year Plan
July	Evaluation Contract fully executed (assumes UW iSchool can do this work)
August	RFP Plan deadline, review of submissions, award contract
September	LCW update
October	
November	Plan Contract fully executed, work begins / LCW update
December	
2017	
January	Evaluation review and comment by library community
February	
March	LCW Evaluation review and comment / LSTA Five-Year Evaluation Deadline is March 30 th
April	Plan review and comment by library community
May	LCW Plan review and comment
June	LSTA Five-Year Plan Deadline is June 30 th
July	
August	Letter received acknowledging LSTA Five-Year Evaluation
September	LSTA Five-Year Plan 2018 – 2022 approved by IMLS / Plan implementation begins
October	
November	
December	